
 

                                                                                                   

 

Minutes Market Coupling Steering Committee Meeting 
05. April 2024, Conference call 

 
Present SDAC and/or SIDC parties  

50Hertz Creos EPEX Spot IBEX OPCOM Svk 

Admie CROPEX ESO Kraftnät Åland OTE Terna 

Amprion EirGrid (TSO) EXAA Litgrid PSE TGE 

APG 
EirGrid / SONI 
(SEMO PX) 

Fingrid MAVIR REE Transelectrica 

AST Elering GME BRM REN Transnet BW 

Baltic Cable ELES HEnEx Nord Pool EMCO RTE TTG 

BSP Elia HOPS OKTE SEPS TTN 

ČEPS Energinet HUPX OMIE Statnett ETPA 

SONI      

3rd parties 
Satocom BEA E-Bridge JAO Magnus Energy NEMO 

Committee 

ARIGA      

Observers 
ACER EC EMS Entso-E MEMO MEPSO 

OST SEEPEX Swissgrid Creg 
 

 

 
Present By phone Not attending 

 

0.  Meeting agenda  
 
             Topic For Presenter File* 

1           Welcome, practicalities  10:30 – 10:35 

1.1 Confirm quorum Inf MCSC PMO ■  

1.2 Adoption of the agenda  Dec Co-Chairs ■  

1.3 Matching of pre-aligned NEMO Vote and TSO Vote Inf MCSC PMO ■  

2           JOINT – General points 10:35 – 10:40 

2.1 Approval of minutes (internal and external) Dec Co-Chairs ■  

2.2 Review of action points  Inf MCSC PMO ■  

3          SIDC – Decisions requested  10:40 – 11:40 

3.1 SIDC QARM (50 min) 
- IDA GL preparation status (preliminary information 
- Request on guidance for next steps in case there is 

deviation from the approved timeline (it will be known 
only on 04/04) 

 
Dec 

SIDC QARM Co-
Conveners 

■ 

3.2 SIDC OPSCOM (10 min) 

- Joint IDA procedures 
Dec 

SIDC OPSCOM 
Co-chairs 

■ 

4         SDAC – Decisions requested 11:40 – 12:00 

4.1 SDAC SIM TF (10 min) 
- SF tender contract values 

 
Dec 

SDAC SIM TF Co-
Conveners 

■ 

4.2 SDAC MSD (10 min) 
- Co-optimisation update  

 
Inf 

SDAC MSD Co-
Conveners  

■ 

5           JOINT – Decisions requested & for information topics 12:00 – 12:10 

5.1 Com TF (5 min) 
- MCSC email address 

 
Dec 

Com TF Co-
Conveners  

■ 

5.2 Expert onboarding material approval (5 min) Dec  PMO / Co-chairs ■ 

6           AOB  
- PCG 04/04 debrief  

- PMO staffing update  

- Go Live Organization for the 6th wave of continuous market (‘BRM LIP’) 

- MCCG #6 meeting date confirmation 

- Rescheduling of MCSC IDA GL GO/NO-GO decision ad-hoc call 

12:10 – 12:25 

7          Meeting closure 12:25 – 12:30 

8          Without third parties (separate invite) 12:30 – 13:00 



 

                                                                                                   

 

- SDAC QARM: 15 min MTU mitigation measures 

 
* in these tables: ■ = material included in session file; ? = session file is expected to be delivered later; X = no corresponding session file 
 
List of approved decisions 

Topic  Type of decision 

1 & 2 JOINT    

2.1 Adoption of the 
agenda 

The meeting agenda is approved. 
All Voting members 

2.2 Approval of 
minutes  

The minutes of the MCSC meeting on 06/03/2024 are approved. 
 
The minutes extract of the 06/03 meeting is approved for publication 
under the dedicated SDAC & SIDC section at the ENTSO-E and NC 
websites. 

All Voting members 

3 SIDC    

3.1 SIDC QARM  In the context of status of risks and (non)readiness of IDA 

central/regional and local systems, MCSC approves to start the Trial 

period.  

All SIDC Voting 

members 

MCSC acknowledges the mitigation measures proposed in case of 

TEL non-readiness, considers them viable from business perspective 

and asks QARM to further elaborate and propose option for the IDA 

go-live to be approved in the next MCSC meeting. 

All SIDC Voting 

members 

3.2 SIDC OPSCOM  The MCSC approves joint IDA, SIDC, and IDCT procedures. All SIDC Voting 

members 

4 SDAC    

4.1 SDAC SIM TF MCSC approves the estimated SF tender contract values, including 

proposed development costs, maintenance & support costs, contract 

duration, and final contract values. 

All SDAC Voting 
members 

5 JOINT    

5.2 Expert 
onboarding 
material approval 

MCSC approves the Expert onboarding material and agrees to share 

the materials with experts and observers. All Voting members 

 
1. Welcome, practicalities 
 
The chairs open the meeting by welcoming TSOs and NEMOs. 
 
1.1) Confirm quorum 

• The MCSC attendance is meeting the quorum requirements.  
 
1.2) Adoption of the agenda 
 
Two AOB points were included in the agenda. Also, SDAC QARM was moved to the start of the SDAC block. 
 
1.3) Matching of pre-aligned NEMO Vote and TSO Vote 

• The list of pre-aligned NEMO and TSO votes is established.  
 

2. JOINT Part – General points  
 
2.1) Approval of minutes (internal & external) 
 
Minutes of the MCSC meeting on 06/03/2024 are approved.  

 
2.2) Review of action points 

• Action points will be reviewed and for open points, a new deadline shall be agreed upon with respective 
conveners.   

 
 

3. SIDC – Decisions requested & Information  
 
3.1) SIDC QARM 



 

                                                                                                   

 

SIDC QARM summarises the status of IDA Testing – Regarding FIT, the initial scope of the tests is closed. Retesting of a 
bug fix in CIP is ongoing, and test of disco setup is scheduled. In line with MCSC decision, validation of nominations and 
matching is divided into 2 processes. As for 25/03, one nomination is not completed yet and status of nominations on a 
few other borders is reopened due to unreadiness of balancing system. Planning and preparation for Extended Full Chain 
Scenario test is completed. Regarding SIT, SIT1 testing is completed (there is follow up on minor points which were not 
considered as blocking points). SIDC QARM recommends and MCSC confirms to continue with SIT testing and Trial period 
for IDA go-live.  
 
For XBID Releases, the initial scope of testing of R4.0 is completed, Extended test of the bug found in the Shipping module 
is scheduled. 
 
SIDC QARM provides updates on other ongoing activities as included in the QARM Progress Report. 
 
3.2) SIDC OPSCOM 
 
SIDC OTF reported that the joint IDA, SIDC, IDCT procedures were finalized and available for MCSC approval.  
 

4. SDAC  – Decisions requested & information  
 
4.1) SDAC SIM TF  
 
SDAC SIM TF presents the cost break-down for three tender contract values (minimum, probable, maximum) that are 
required for European tenders. MCSC approval is needed for these costs, and they should be reflected in the 2025 budget. 
 
4.2) SDAC MSD  
 
SDAC MSD provides an update on the Co-Optimization R&D activities and next steps. Recently, SDAC MSD has 
established a Co-opt SG to build a realistic prototype to support the understanding of the implication of existing 
requirements and enable improvements where needed. 
 
The Co-opt SG has prepared an initial requirements document and an evaluation of the bidding structure as defined in the 
current set of legal requirements. SDAC MSD and the Co-opt SG need to focus further on the exploration of the R&D 
options tackling the defined open points and ongoing discussion. Co-opt SG will provide the updated scope options to 
SDAC MSD for review and preparation of the MCSC discussion, leading to the launch of the R&D. 
 
Based on the above, initial estimation of the work required to scope the R&D cannot be followed. Hence, it was suggested 
to extend the original schedule for the R&D work. 
 

 
5. JOINT Part – Decisions requested & information  
 
5.1) Com TF 
 
Based on the Com TF discussion on how to improve external communication regarding future MCSC events, it was 
suggested to create a common MCSC email address. Due to the diverging views among Com TF members, the topic was 
escalated for MCSC to provide its guidance. 
 
5.2) Expert onboarding material approval 
 
Since Q4 2023, PMOs have been working on MCSC Expert onboarding materials. The materials were designed to facilitate 
the onboarding process of experts joining MCSC Working groups, possibly being used also as an information sharing 
channel with newly joining parties. Materials summarise basic yet key information about the organisational and procedural 
set-up of respective groups within the context of MCSC, serving as a first point of reference for inquiries and sharing of 
basic information about the cooperation under MCSC. Materials were reviewed by Chairs and Conveners during Q1 2024 
and are provided for MCSC approval. 
 
Regular updates of the materials stored on ProjectPlace are to be ensured by PMOs. 
 

6. AOB 
 

7. Meeting closure 
 
Parties thanked each other and the meeting was closed. 

 


