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Minutes Market Coupling Steering Committee Meeting 
22. September 2022, Sheraton Frankfurt Airport 

 
 
Present SDAC and/or SIDC parties  

50Hertz Creos EPEX Spot IBEX OPCOM Statnett 

Admie CROPEX ESO Kraftnät Åland OTE Svk 

Amprion EirGrid (TSO) EXAA Litgrid PSE Terna 

APG 
EirGrid / SONI 
(SEMO PX) 

Fingrid MAVIR REE TGE 

AST Elering GME Nasdaq REN Transelectrica 

Baltic Cable ELES HEnEx 
Nord Pool 
EMCO 

RTE Transnet BW 

BSP Elia HOPS OKTE SEPS TTG 

ČEPS Energinet HUPX OMIE SONI (TSO) TTN 

 
3rd parties 

ARIGA Artelys BEA E-Bridge Ernst & Young Indra 

JAO      

 
Observers 

ACER EC EMS Entso-E MEMO MEPSO 

OST SEEPEX Swissgrid ETPA 
 

 

 
  

Present By phone Not attending 

 
 
Meeting agenda  
# Topic For Presenter File* 

1 Welcome, practicalities  9:00-9:20 

 1.1 TSO and NEMO cooperation  Inf NC Chair X 

 1.2 Confirm quorum Inf Secretary ◼ 

 1.3 Introductory statement by co-chairs Inf Co-chairs X 

 1.4 Adoption of the agenda  Dec Co-chairs ◼ 

 1.5 Matching of pre-aligned NEMO Vote and TSO Vote Inf Secretary PP Link 

2 JOINT – General points  9:20-9:30  

 2.1 Approval of minutes (internal & external) Dec Secretaries ◼ 

 2.2 Review of action points Inf Secretaries ◼ 

3 JOINT – Important points to highlight & decisions requested  9:30-10:20 

 3.1 LTF input (10 min) Dec L TF leaders ◼ 

 3.2. COM SG input (5 min) Dec Com TF leader ◼ 

 3.3. Electronic signature survey outcome (5 min) Dis SDAC PMO ◼ 

 3.4 Further improvements to joint governance (30 min) 
ToR 

Dec 
 

WG governance ◼ 

4 SDAC – Important points to highlight & decisions requested    10:20-12:20 

 4.1 Appointment of SDAC MSD co-leader (5 min) Dec Co-chairs ◼ 

 4.2 SDAC OPSCOM (25 min) 
Notable changes & events, testing & training, update on finding more time in daily 
operational processes for algo calculation, measures to avoid reaching max. price 

Dec SDAC OPCOM 
leader 

◼ 

 4.3 SDAC MSD (20 min) 
15 min MTU performance updates, Euphemia/PMB release timeline/expected 
scopes, NUP: 4th study status, Iteration 8 budget for information 

Inf SDAC MSD 
leaders 

◼ 

 4.4 15 min MTU project (15 min) 
Updated Master Test Plan, overall plan and risk register (Big Bang go-live) 

Dec 15 min MTU 
project manager 

◼ 

 4.5 SDAC BMTF (20 min) 
2023 budget 

Dis SDAC BMTF 
leader 

◼ 
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 4.6 SDAC SF TF (30 min) 
Measures on guaranteeing immediate SF availability; future of the tool 

Dec SDAC SF TF 
leaders 

◼ 

 4.7 MCSC members questions to TF/project reports (5 min)  
SDAC reports in back-up (NEMO progress report, regional projects)   

Inf Co-chairs See back-up 

5 SDAC – Any other business    12:20-12:25 

3 JOINT – Important points to highlight & decisions requested 
(This session is to take place without subcontractors) 

 12:25-13:00 

 3.5 SDAC and SIDC Convener/PMO contract prolongation (5 min) Dis Co-chairs Separate 
submission 

 3.6 Tendering (30 min) Dec Co-chairs Separate 
submission 

LUNCH BREAK  13:00-13:55 

6 SIDC – Important points to highlight & decisions requested   13:55-15:50 

  6.1 Integrated Plan (5 min) Inf QARM convener ◼ 

  6.2 OPSCOM Status Report (10 min) Dec OPCOM convener ◼ 

  6.3 QARM Status Report including IDA Topics (20 min) 
Roadmap, 4th wave go live preparation, XBID 4.0 (IDAs), IDA Testing approach, 
Euphemia CR on performance test 

Dec QARM convener ◼ 

  6.4 MSD Status Report including IDA Topics (45 min) 
Order types/products to be offered within IDA and EUPHEMIA performance tests 
results; negative ATC consideration for IDA, Partial decoupling IDA  

Dec MSD convener ◼ 

  6.5 BMSG Status Report (30 min)  
Budget 2023  

Dec BMSG convener ◼ 

  6.6 MCSC members questions to reports (5 min) 
NEMOs and TSOs Report, OTF Report 

Inf Co-chairs See back-up 

7 SIDC – Any other business   15:50-15:55 

8 Closure meeting  15:55-16:00 

 8.1 Next meetings venues Inf Co-chairs ◼ 

 
* in these tables: ■ = material included in session file; ? = session file is expected to be delivered later; X = no corresponding session file 

 
 
List of decisions 

#  Topic Decision 

1.4 Adoption of the agenda  The meeting agenda is approved. 

2.1 Approval of minutes 

The minutes of the MCSC meeting on 14 and 15 June are approved, the presented additions are 
accepted. 

The minutes extract of the 14-15 June 2022 meeting is approved for publication under the 
dedicated SDAC & SIDC section at the ENTSO-E and NC websites. 

3.1 LTF input 

MCSC grants ETPA observer status under the IDOA for the SIDC. 

MCSC grants ETPA, as observer, access to the MCSC, the other relevant bodies and working 
groups created under the IDOA and to all documentation related to the SIDC and the IDOA on 
project place. To this effect ETPA shall be provided the required accesses to Projectplace. 

LTF is assigned the task to take the necessary actions to prepare the draft updated accession 
forms. 

3.4 
Further improvements 
to joint governance  

MCSC approves the standard organigram of MCSC for implementation by end of the year 2022.  

Note: SDAC QARM activation is postponed in relation with the decision on the online Maintenance cost under 
SDAC Budget for 2023. 

MCSC approves aligned /updated ToRs of existing WGs/TFs, as starting point for future definition 
of fully consistent ToRs among old and new TFs. 

MCSC approves ToRs of new approved WGs/TFs (ie GOV TF, SDAC QARM WG/Testing SG). 

MCSC approves the memo on regulatory tasks (i.e. how to deal with the list of new tasks assigned 
to all NEMOs and all TSOs) to be annexed to the GOV TF ToRs. 

Approved under the assumption that CACM 2.0 will be accepted, otherwise some tasks will be kept as NEMO-
only. 

MCSC approves the approach proposed for „process ownership“ (see slides). 

MCSC approves KPIs for Resource Management and agree to perform resource review (including 
KPIs check) twice per year based on the report provided by BMTF. 
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4.1 
Appointment of SDAC 
MSD co-leader  

MCSC appoints Marja Eronen as SDAC MSD TSO co-leader until end June 2024. 

4.2 
SDAC OPSCOM  
 

The MCSC gives the SDAC OPSCOM the mandate to approve the go-lives of changing the CCP 
EIC Code for EPEX in the Norwegian NEMO Hubs, the go-live of Scalable Complex Orders (SCO) 
in Ireland,  for the possible go-lives of PMB12.0 and Euphemia 11.1 (in any case after the go-live of 
PMB11.3 technological update which is already approved) and of changing the production 
algorithm version to Euphemia E10.6_fix4 to improve the local search heuristic configuration. 

The mandate is given for the situation that no special circumstances arise in the SDAC tests; in 
case of controversy, an ad-hoc MCSC call will be scheduled to approve the go-live. 

4.4 15 min MTU Project 

The MCSC approves the Master Test Plan, the BB-framing document, the Overall Plan and the 
Risk Register. 

The MCSC approves that the Overall Plan and the Risk Register will be shared with NRAs/ACER 
within JET-A. 

The MCSC approves that the work of the Testing Body is put on hold until early September 2023. 

4.5 SDAC BMTF 

The MCSC approves the categorization of the new maintenance contract Euphemia 8 as Joint 
NEMOs and TSOs Establishing and Amending cost. Additionally, the MCSC approves retroactive 
cost sharing up until January 2022.  

The MCSC approves the preliminary 2023 Budget for the SDAC Joint NEMOs and TSOs costs.  

The re-approval of the portion of Operational PCR Maintenance Contracts is postponed until 
October 2022 when it is expected that the governance, involvement and transparency are further 
improved. Only afterwards the budget will be approved as final. 

The MCSC acknowledges the 3 years roadmap (2024-2026) for the SDAC Joint NEMOs and TSOs 
costs. 

4.6 SDAC SF TF 

MCSC mandates the SDAC SF TF conveners to ensure that the SF is up and running asap. 

MCSC mandates the SDAC SF TF to assess future options in safeguarding the Simulation Facility 
as operations-like tool, including the possibility of a new tender, until the next MCSC meeting on 29-
30/11/2022. 

 6.2 
OPSCOM Status 
Report  

MCSC approves May, June and July AM & SIDC Stakeholder reports , i.e. reports are ready to be 
processed and published by COM SG on SIDC website. 

MCSC approves approval process of AM & SIDC Stakeholder reports with deemed acceptance 
process within 5 business days from sharing with MCSC in order to make the reports publicly 
available sooner (after deemed acceptance COM SG convener to ensure reports are published on 
SIDC website). 

MCSC approves Public Incident Report from 25/07 – LINK. (COM SG convener to share the report 
with public). 

 6.3 
QARM Status Report 
including IDA Topics 

MCSC acknowledges that due to delay in R3.3 UAT, the GL (hence SIT testing of the 4th wave) will 
be executed on R3.2 (the performance optimization measures included in R3.3 will be deployed 
after 4th GL) 

MCSC approves that MCSC members shall be informed once the sanity check of the CIP Contract 
is completed. In case there are no objections raised within 5 days after circulation the final contract, 
the contract is considered as approved and NEMOs can start a signature process. 

MCSC approves IDA Test Approach. 

6.4 
MSD Status Report 
including IDA Topics  

MCSC approves the approach for IDA regarding supported order types and products  

MCSC approves updated IDA implementation timeline 

MCSC gives the mandate to QARM to approve the final price for Unicorn quote regarding PMB 
changes of Partial decoupling process.  

MCSC mandates SIDC MSD Chair to organize a group of experts in order to assess the various 
option to manage IDAs partial decoupling from technical, market and legal perspective.  

The results should be delivered for the MCSC in November 2022.  

6.5 BMSG Status Report  

The MCSC approves that there will be no historical cost sharing for ETPA due to the fact, that the 
NEMO share for Netherlands is purely based on the trading volume. 

The MCSC approves the presented items of the SIDC EA budget. The SIDC parties will discuss in 
the next weeks the amount, which should be allocated for the “doers-work”, and agree that this item 
can be put on the top of the approved items. For the sake of clarity, no other items should be 
changes or added to the presented EA budget. 

 

The MCSC approves the presented SIDC Operational budget for 2023. 

Note: The joint testing is also subject to  the doers work. TSOs to confirm this expectation in the MCSC.. 

 
Meeting documentation is saved here.  

https://service.projectplace.com/pp/pp.cgi/r1348039644
https://service.projectplace.com/#project/1625129943/documents/34946215
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1. Welcome, practicalities 
The chairs open the meeting by welcoming TSOs and NEMOs. The chairs greet the new observer to the SIDC project – 
the Dutch NEMO ETPA. The meeting agenda is approved, and the list of pre-aligned NEMO and TSO votes is established. 

 

2. JOINT – General points 
The minutes from the MCSC meeting held on 14-15/06/2022 were approved including the provided additions. The action 
point list was reviewed and the current status was shared with the MCSC. 

 
3. JOINT – Important points to highlight & decisions requested 
3.1) LTF input 
The LTF convener presents the work executed for the SIDC project: 

Review of the draft CIP agreement with Unicorn is ongoing, in coordination with QARM for technical aspects. The package 
with the draft contractual documentation has been sent to Unicorn before the summer holidays. Unicorn provided its 
(limited) feedback end of August 2022 which was reviewed by LTF and QARM and the remaining comments have been 
sent back to Unicorn. Negotiations will start with Unicorn on 8/9.  

LTF was requested to give a first assessment of the planning needed for the amendment of the IDOA for IDA 
implementation. Based on a first overview of identified changes and on the available information, LTF estimates a 6-month 
period for the preparation of the amendment documentation. Further input of IDA SG is required to have a more precise 
view on the planning. 

Questions were raised to Legal TF by SIDC OPSCOM convenor re the participation of RSCs / RCCs to SIDC OPSCOM 
meetings and their access to certain systems (e.g., JIRA, Projectplace). A further request was made to verify the terms in 
this respect of the IDOA. LTF prepared a note with its assessment. Under the IDOA all accesses required by RSC/RCCs 
(i.e. to documentation or to IT systems) fall within the scope of the terms on subcontracting and can thus be granted 
provided the conditions of the IDOA regarding subcontracting are fulfilled. According to the LTF, MCSC should decide on 
the approach to be taken (in this case of RSCs/RCCs, but also more generally for other cases of 
subcontracting/delegation). Potentially MCSC need to validate the license terms / change (if applicable). The note was 
provided to OPSCOM for it to discuss and propose the way forward. 

By a letter of 15 April 2022 ETPA requested to accede to the IDOA. ETPA signed the Single DA and ID Coupling 
Observership and Non-Disclosure Agreement (Global NDA) on 2/8/22. In further e-mails, it reiterated its request to become 
member of the MCSC. ETPA has been informed of the next steps for it to be able to join the MCSC and to accede to the 
agreements at NEMO-TSO level and at NEMO level. MCSC should decide on 1/ granting observership status to ETPA, 2/ 
granting ETPA access to SIDC documentation and information and 3/ instruct LTF to start with the preparation of the 
accession forms / agreements. 

 
3.2) COM SG input 
The communication TF have a monthly regular call to discuss and align all the related topics status, the next call will be on 
7 September.  

The preparation to the SIDC 4th wave pre-launch event (29 September) is ongoing, it will be a virtual event, managed on 
MCSC’s GoToWebinar tool. The first invitation is published and the agenda are published, the registration ongoing.  

Similarly the preparation of the PCG slides for the PCG meeting, which is to be held on 27. 9. is on track. The MCSC 
validated the slides during the meeting. Furthermore COM SG converner informed the audience about CACM Annual 
Report 2021 Seminar“ (28 September), organized by NEMO Committee and ENTSO-E, with the following main topic: the 
Annual Report from last year (many data), a CORE project summary, and a policy session with guest speakers from EFET, 
Florence Forum, and ACER. 

 
3.3) Electronic signature survey outcome 
During June’s MCSC, the outcome of the Legal TF investigations to move to an e-signature process have been discussed. 
It was evident that there is a deadlock: several companies require all signatories to sign using QES, whereas several other 
companies stated to not have plans to implement QES (however, most stated to be able signing with AES).  

MCSC agreed to stop the investigation at Legal TF level and lift this up to the MCSC level. The proposal was made to 
contact those MCSC members with the most limiting requirements to check if their company could reconsider their position, 
respectively provide justification why not.  

An action point was formulated for the Legal TF leaders and MCSC Secretaries to follow-up. They have reviewed the 
answers provided to the questionnaires to identify the parties with the most limiting requirements. Since not all NEMOs 

and TSOs answered the Legal TF questionnaire, a new questionnaire was issued to all MCSC members to ensure all 

positions are collected. At the same time, the companies with the most limiting requirements were requested to reconsider 
their position.  

The new / respectively reconsidered responses received to the survey from all but four companies show that the deadlock 
remains:  

https://service.projectplace.com/pp/pp.cgi/r44524346
https://service.projectplace.com/pp/pp.cgi/r921661913
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• Fourteen companies stated that all signatories must sign using QES, mainly referring to the fact that only QES is 
„per se” assimilated to a written form agreement (pursuant to Article 25 section 2 of eIDAS). 

• Ten companies stated to not be able to implement QES at their companies within the next six months. 

Together with the MCSC co-chairs it was concluded to monitor the development and table the topic next summer for 
decision (voting to be applied). 

 
3.4) Further improvements to joint governance 

A group of volunteers from NEMOs and TSOs further progressed in identifying areas for improvement in the current MCSC 

organisation and identify proposals for improvements: 

Terms of References 

The standard ToR template approved at the last MCSC has been applied to existing TFs by themselves. New ToRs are 
being proposed for new proposed TFs, e.g. Governance TF (which is proposed together with list of tasks expected to be 
addressed in the next years following CACM 2.0 approval) and SDAC QARM 

A new organigram  

A new organigram is proposed which includes all changes above and which is expected to be implemented by end of 2022.  

Process ownership 

As a principle for each TFs both NEMOs and TSOs should appoint one co-leader each, to be paid under common costs, 
with eventual costs exceeding the standard man rate to be paid respectively by NEMOs or TSOs. Co-convenors “Doers” 
and PMOs (where relevant) are to be paid under common costs at the standard  project man day rate. In case “doers” are 
not provided by the Parties, they can be selected from a pool of experts to be procured. As for the co-leaders, NEMO 
propose to apply the proposed principle by default, while selecting only one TF leader where complexity and workload do 
not justify more (examples for that could be Communication TF, BMTF); in such cases, either a balance between NEMOs 
and TSO can be reached or a third party expert can be appointed as common cost.  

Multi-layering 

NEMOs and TSOs are working to share a list of inefficiencies identified under current organization and to further details 
potential implementing solutions. A dedicated workshop with MCSC members is scheduled on 30/9, to allow MCSC debate 
on the outcomes obtained so far and provide further guidance. 

The outcome of the workshop on 30/09 is to be reflected in the proposal for a decision on the Multi-layering improvements 
in the MCSC of November 2022 

Cost sharing 

Costs related to tasks delivered under joint governance shall be treated as common costs; furthermore the cost approval 
will apply to the “type” of decision and not to each individual “decisions”, so to speed up recurrent analogous decisions. 

Resources management: MCSC should perform regular resource analysis twice per year based on the inputs from BMTF 
to evaluate the new way of working in the MCSC organisation, re-plan recourses if needed and provide feedback to the 
resources in the project. During regular analysis, MCSC should mainly focus on the basis KPIs which are presented for 
MCSC approval.   
 

4. SDAC – Important points to highlight & decisions requested   
4.1) Appointment of SDAC MSD co-leader 
The previous MSD leaders announced not to be available for another turn after June 2022 and during April’s MCSC a call 
for candidates was initiated. While for the NEMO co-leader a candidate was identified and appointed during June’s MCSC, 
a TSO candidate was still missing. 

 
4.2) SDAC OPSCOM 
Since the last MCSC, the number of incidents slightly increased also due to the go-live of CORE in this period which 
required some “tuning” even though not all incidents were caused by it. One RfC related to increase of C01 blocks in EPEX 
went live. Concerning the work on finding more time in daily operational processes for the algorithm calculation, the timing 
subgroup was reactivated, and a first call will be scheduled shortly. The next testing with market participants will take place 
in October. 
 
4.3) SDAC MSD 
After MCSC mandated SDAC MSD and ICG to re-plan the big-bang go-live in 2025, MSD worked on identifying the new 
work timeline and improvements from R&D. Latest results from R&D tracks showed that new tests with Outer 
Approximation feature greatly improves performances on batches with “one party delayed”. Big Bang performance 
simulations were not completed due to the summer holiday period, and MSD will have a better view on the performance 
in the upcoming weeks. 

After finalising the 3rd NUP study, NEMOs and TSOs made internal assessments on how to continue with the 4th study. 
Outcomes of the assessments showed that NUP needs to be further assessed in the context of side payments and there 
is a need for a prototype update. The first part of the 4th study has been initiated with N-Side and tests are being performed 
with the prototype NUP update to be completed end September. Second part of the 4th study will continue in Iteration 8 
(until December 2022). 

 
4.4) 15 min MTU project  
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The MCSC decided in June 2022, supported by the guidance from NRA/ACER, to implement the 15 MTU via the big-bang 
approach in January 2025. Based on this shift from the stepwise to the big-bang approach, the master test plan, the overall 
plan, and the risk register have been updated. Further a document was prepared framing the big-bang approach. 
 
4.5) SDAC BMTF 
The 2023 budget for the SDAC joint NEMOs and TSOs costs as prepared by the SDAC BMTF is tabled for approval. 
 
4.6) SDAC SF TF 
Following an upgrade, the Simulation Facility is unavailable since more than 3 months. This causes issues for the Nordic 
FB parallel run, but also for other parties who wanted to run simulations. Escalation with the provider is ongoing. For the 
future alternative options shall be regarded. 

 
4.7) MCSC members questions to TF/project reports 
No questions are raised. 

 

5. SDAC – Any other business   
Data collection for the bidding zone review is raised. 

 

6. SIDC – Important points to highlight & decisions requested 
6.1) Integrated plan 
The QARM Convener highlighted the major milestones of the project achieved over the course of the summer. The 
operation run smoothly, the transit shipper switch was successfully executed, OTF is developing IDA procedures. On the 
development side, the release 3.3 experienced a delay, as a result the testing period is extended until 12/2022. Regarding 
R4.0 the scope was agreed and managerial documents and functional specifications are under preparation. The QARM is 
also intensively working on the IDA development and preparation of the CIP contract. 

Concerning the 4th wave go-live, everything goes according to the plan and the go-live is expected by the end of the year. 

6.2) OPSCOM Status Report 
The OPSCOM chair presented the operational details of the SIDC project. He stressed that the operations are successful 
as the number of incidents felt by more 50% when compared with the last year. Furthermore he highlighted that 15 minutes 
resolution and products on Romanian-Bulgarian border shall go live on 1.10.2022 
 
6.3) QARM Status Report including IDA Topics 
The QARM convener provided details on the recent work of QARM, in particular: 

• XTG - R3.3 – Delay in testing, the testing was optimized, still it is extended till 12/2022. UAT –R/I is finalized, 
UATVI – is finalized. 

• JET-A – NRAs’ guidance on CPM is reflected in the project planning. 

• CIP Contract –. A substantial progress was made in the negotiations though contact is not finalized yet.  

• 2022-2023 Roadmap – optimized in the way to mitigate delay of R3.3 testing (still the risk of the negative impact 
on the next releases is high). Simplification of R4.0 leads to the R4.1 which shall be implemented immediately 
after R4.0. 

• 4th wave Go Live – Following activities are completed - FIT tests, planning of SIT tests, planning of GL and Trial 
Period, initiation of the preparation of GL configuration data, Preparation for the pre-GL event, agreement with 
DBAG on supporting services 

• IDA Test Approach - completed and ready for approval.  

• IDA CIP Functional Tests - Preparation for the IDA CIP functional test in ongoing in line with the plan (test cases 
and detailed planning is under preparation). Active participation of all parties is the major issue at this point.  

• R4.0 – scope is agreed. CR, in line with MCSC mandate, is agreed. Managerial documents and functional 
specification for R4.0 are under preparation. DBAG has started development on 03/08/2022 (to be ready for UAT 
by 03/02/2023) 

RIPs – Template for RIP reporting is agreed. The regular reporting process starts as of September 2022. Note that not all 
the Nordic TSOs can fulfil the request of capacity allocation of the IDA go-live in Q1 2024 

 
6.4) MSD Status Report including IDA Topics 
MSD Convener provided update on the recent work of the MSD Group: 

• Intraday Auctions 
o Detailed analysis of IT changes with providers completed (including XBID, CIP, EUPHEMIA, PMB) and 

development started 
o IDA Joint Coordination Team (SIDC, SDAC, PCR) meets on a monthly basis 
o EUPHEMIA performance test with basic product completed, second phase with optional products is 

addressed in dedicated slides 
o Additional EUPHEMIA/PMB changes under discussion 
o Contractual aspects clarifications ongoing (IDA CIP, SLAs for PMB & EUPHEMIA) 
o IDOA/ANIDOA amendments process started (steps, scope, timeline under assessment by LTF in 

cooperation with IDA SG) 
o Procedures review ongoing 

• FBA Solution design 2 (MSD + DBAG) 
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o DBAG is preparing technical document on basis of high-level design from MSD and clarifications 
organized in Q2 2022 

• Losses 
o Alignment with DBAG regarding new solution suggested by Nordic TSOs on hold - DBAG's indication 

on performance impact and related analysis being dependent on work regarding FB design 

• Technical questions/specs clarifications 
o Number of questions were answered in relation to R3.3. preparation (specs/design clarifications, bugs) 

 
6.5) BMSG Status Report 
The BMSG convener reported that the cost share of the historical development cost for the new entrant ETPA was resolved 
and ETPA will be informed accordingly. 

The SIDC operational budget was approved. The Establish and Amendment budget is to approved in  October. 

 

7. SIDC – Any other business 
No topics were raised under this agenda point. 

 

8. Closure meeting 
8.1) Next meetings/calls 
The MCSC meeting agreed that MCSC in 2023 are to take place in central location unless agreed otherwise. 


